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Jump, Christine

From: Michael Stephenson <mstephenson@cameron-cole.com>

Sent: Friday, August 29, 2014 4:29 PM

To: Jump, Christine

Cc: SMITH, MARTIN L; Stuart Klaus; Brady Gerber

Subject: CH Wichita Weekly Schedule Update

Attachments: 01 - Sample Locations-Bld I.PDF; Bldg | Soil Confirmation Results.pdf
Hello Chris,

| hope this email finds you well.

We did not make as much progress this week as we had planned due to some planned off time that wasn’t accounted
for. As such, the list of activities for next week looks much like the one | sent you last Friday. We did complete the
excavation at the west end of Building | and this hole is being backfilled today. A figure and table of the final
confirmation soil results is attached. As mentioned last week, all concentrations were below IAOs in final confirmation
samples with the exception of the eastern sidewall (under building I). Further excavation in this direction was not
feasible.

Activities Planned for the Week of 9/2

- Pour the concrete floor in Building J

- Set up erosion control for Phase I

- Remove/reconfigure Fenceline in the northeastern corner

- Initiate activities pursuant to re-routing the gas line that enters the property in the northeastern corner.

We expect to receive feedback/approval of the Rinsate packages for Buildings B, D and the Process Area next week (due
Wednesday per previous agreements) and will be following up with KDHE to maintain this schedule. Please let me know
if you have any questions or concerns about this information and I'll talk with you next week. Have a great long
weekend.

Mike Stephenson

Principal Scientist

Cameron-Cole, LLC

50 Hegenberger Loop

Oakland CA 94621

office - 510.777.1864

mobile - 510.773.9895
mstephenson@cameron-cole.com
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Clean Harbors Wichita
Excavation Confirmation Sample Results (Dectected Compounds)

Building |
Organics (ug/kg) Metals (mg/kg)
12,4 135 lsopropyl _ n- n- sec- - 2- a-Methyl- —

Locatio Depth (ft. Tetrachlo Carbon Trimethyl Trimethyl Ethylben b Propylbe Butylben Butylben Isopropyl  Xylene m&p-  Butanon 2-  Naphthal Chromiu
n bgs.) roethene Acetone disulfidle benzene benzene zene (Cumene nzene zene zene  Toluene | (Total) Xyl Xylene e (MEK) pentanon ene Arsenic  Barium m Lead
1AO --> 121 51600 6710 1070 5510 65600 65100 110000 50900 82700 51200 - 809000 809000 809000 24200 23 349 63.2 277000 111 1000
11-F1 10 3.8 211 <3.0 58.3 246 232 112 11.9 <3.0 <3.0 116 <3.0 1300 284 1020 20 145 <6.1 19 45.7 34 3.8
11-S1 2.5 <2.8 19.6 <2.8 8010 57.8 15300 112 91.4 26.2 137 13.8 3.2 NA 54.9 43100 <5.6 17.6 19.2 NA NA NA NA
11-S2 7 <13800 <55300 <13800 84000 30800 659000 21800 19500 <13800 <13800 617000 <13800 3030000 707000 2320000 <27700 <27700 <27700 NA NA NA NA
11-S3 2.5 <33 25 <33 <33 <33 9.9 <33 <33 <33 <3.3 <29 <3.3 60.7 28.1 327 <6.5 <6.5 <6.5 NA NA NA NA
11-54 TS <2.6 <10.5 3.7 <2.6 <2.6 <2.7 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.7 <27 <2.7 <53 <53 <53 NA NA NA NA
11-S5 2:5 <3.1 66.3 8.2 <3.1 <87 <2.7 <3.1 <34 <31 <3.1 <3.1 €31, 38 <2.7 38 138 <6.2 <6.2 NA NA NA NA
11-S6 A <2.8 <11.3 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <2.8 <5.7 <5.7 <5.7 NA NA NA NA
11-S7 25 4.1 <12.7 <3.2 <3.2 <3.2 <3.2 <3.2 <3.2 <3.2 <3.2 <3.2 <3.2 4.9 <3.2 49 <6.4 <6.4 <6.4 NA NA NA NA
11-58 A <2.6 <10.4 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <2.6 <572 <5.2 <5.2 NA NA NA NA

Notes:

NA - Not Analyzed

ug/kg - micrograms per kilogram
mg/kg - milligrams per kilogram
Bolded Values exceeded the IAO




